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Task 1.2
Liaison and coordination with other projects and test beds

• Task Group members: IALA, DMA, CIRM, OFFIS

• Identification of related projects, test beds and 
organizations

• Establishment of links

• Strategy for tracking and liaison



Deliverable

D 1.4

Report on Liaison and coordination with other projects and 
test beds

Submitted end of October

This report will be updated every 6 months



Strategy for liaison

• Complete identification of projects/test beds/bodies 
(Dec 2015)

• Matrix of organizations v services identified in E2 (Dec 
2015)

• Establish links (Dec 2015)

• Maintain tracking tool (ongoing)

• Provide improved access for E2 Partners (early 2016)



Task 1.3
Coordinating standardization of 

solutions
• Task Group members: IALA, CIRM, UKHO

• Identification of relevant standardization bodies and topics

• Establishment of links

• Strategy for tracking and liaison



Deliverable

D 1.5
Report on coordinating standardization of solutions

Submitted end of October

This report will be updated every 6 months



Strategy for standardization
• Complete identification of standards bodies and topics (Dec 2015)

• Identify relationships between standards and IMO SIP (Dec 2015)

• Provide a matrix of standards v services identified in E2 (Dec 
2015)

• Establish links (Dec 2015)

• Maintain tracking tool (ongoing)

• Provide improved access for E2 Partners (early 2016)



EfficienSea 2 Timeline



WP 3 - Maritime Cloud

• IALA contributes to WP 3 Task 3.1: support gathering of user 
requirements

• IALA has participated in workshops and discussions on Maritime 
Architecture Framework

• IALA could become custodian of the MC standards: Task 3.2

• IALA will cooperate with Task 3.2 leader, Frequentis in organizing 
an international workshop on MC, possibly in Oct 2016



Options for information access
• Tracking tools (spread sheets) kept updated on Teamwork 

site

• Information in easily readable form (e.g. Word) on 
Teamwork site

• Website access:
• EfficienSea 2 pages on IALA website (could be implemented quickly)
• e-navigation.net & e-navigation.nl information to be merged
• Linked to EfficienSea 2 website (when ready)

• If more than one source, need to ensure they are kept 
aligned 


	EfficienSea 2�IALA Progress Report�
	Task 1.2� Liaison and coordination with other projects and test beds
	Deliverable
	Strategy for liaison
	Task 1.3�Coordinating standardization of solutions� 
	Deliverable
	Strategy for standardization
	EfficienSea 2 Timeline
	WP 3 - Maritime Cloud
	Options for information access

