




EfficienSea 2 IALA Progress Report

Report to PAP 30, St Germain en Laye, Nov
2015




Task 1.2

Liaison and coordination with other projects and test beds

- Task Group members: IALA, DMA, CIRM, OFFIS
- Identification of related projects, test beds and organizations
- Establishment of links
- Strategy for tracking and liaison



Deliverable



D 1.4


Report on Liaison and coordination with other projects and test beds

Submitted end of October


This report will be updated every 6 months



Strategy for liaison



- Complete identification of projects/test beds/bodies (Dec 2015)
- Matrix of organizations v services identified in E2 (Dec 2015)
- Establish links (Dec 2015)
- Maintain tracking tool (ongoing)
- Provide improved access for E2 Partners (early 2016)




Task 1.3

Coordinating standardization of solutions

- Task Group members: IALA, CIRM, UKHO
- Identification of relevant standardization bodies and topics
- Establishment of links
- Strategy for tracking and liaison



Deliverable




D 1.5

Report on coordinating standardization of solutions

Submitted end of October


This report will be updated every 6 months




Strategy for standardization

- Complete identification of standards bodies and topics (Dec 2015)
- Identify relationships between standards and IMO SIP (Dec 2015)
- Provide a matrix of standards v services identified in E2 (Dec 2015)
- Establish links (Dec 2015)
- Maintain tracking tool (ongoing)
- Provide improved access for E2 Partners (early 2016)


EfficienSea 2 Timeline





WP 3 - Maritime Cloud

- IALA contributes to WP 3 Task 3.1: support gathering of user requirements
- IALA has participated in workshops and discussions on Maritime Architecture Framework
- IALA could become custodian of the MC standards: Task 3.2
- IALA will cooperate with Task 3.2 leader, Frequentis in organizing an international workshop on MC, possibly in Oct 2016



Options for information access

- Tracking tools (spread sheets) kept updated on Teamwork site
- Information in easily readable form (e.g. Word) on Teamwork site
- Website access:
 - EfficienSea 2 pages on IALA website (could be implemented quickly)
 - e-navigation.net & e-navigation.nl information to be merged
 - Linked to EfficienSea 2 website (when ready)
- If more than one source, need to ensure they are kept aligned